
RPA PROJECT MANAGEMENT
Project Status Report
Department of Agriculture

Division of Forestry-Statewide

100/010-01-2009

Budget: G

Schedule: G

Issues: G

Gordonsville Work Center

Project:

Current Work Phase:
Division of Forestry-Statewide

Req'd Work Ph Compl:

Project Budget:
$80,000.00

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Burd, S.

Construction Admin:

Project Health:

Designer: Contractor:

Gordonsville, TN

Ellington Agricultural Center

100/000-002

Budget: G

Schedule: G

Issues: G

Carpet & Flooring Replacement - Moss Bldg

Project:

Current Work Phase:
Ellington Agricultural Center

Req'd Work Ph Compl:

Project Budget:
$17,296.00

12/07/10: Agency rep has approved installation, awaiting execution of Substantial Completion Certificate.

S/C (Not Closed)
Awaiting Final Invoice

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager: Construction Admin:
Hunter, K.

Project Health:

Designer: Contractor:

Nashville, TN

100/000-01-2007

Budget: G

Schedule: G

Issues: G

HVAC Upgrade-Porter Lab

Project:

Current Work Phase:
Ellington Agricultural Center

Req'd Work Ph Compl:

Project Budget:
$781,000.00

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$687,280.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
SSOE, Inc.

Contractor:
John Bouchard & Sons Co.

Nashville, TN
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100/000-02-2007

Budget: G

Schedule: G

Issues: G

Window Replace-Moss Building

Project:

Current Work Phase:
Ellington Agricultural Center

Req'd Work Ph Compl:

Project Budget:
$235,000.00

Design Development Phase
ON HOLD

Delivery Method:
Best Value Method

MACC Budget:
$206,800.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Centric Architecture

Contractor:

Nashville, TN
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